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- . Putting Technology To Work
505 King Avenue
Columbus, Ohio 43201-2693

Telephone (614) 424-6424
Facsimile (614) 424-5263

June 2, 2003

Mr. Thomas Baillieul, Director
U.S. Department of Energy
Columbus Closure Project

1425 Plain City-Georgesville Rd.
West Jefferson, OH 43162

Dear Mr. Baillieul:

WEEKLY HIGHLIGHTS (May 24-30, 2003)

I. Operations:

Building JN-1: ~

AHC, Inc., continued to remove asbestos from the work areas in the Controlled Access
Area (CAA), Operations Areas, and the Old Back Dock (OBD).

Work Instruction (WI) -1189 that covers removing the Alpha-Gamma Cell (AGC) utilities
and equipment was idle this week. The remaining work includes rerouting two drain lines
and removal of the evaporator storage tank. The tank work will be performed under WI-
1197, which is being finalized.

W1I-1147 that covers removing the High Energy Cell (HEC) inner barrier glass and window
liner continued this week. Myers completed grinding the welds off all the liners to allow
them to be removed. Work was stopped to evaluate the “hot work” grinding after the pre-
filters on the northernmost HEPA bank began smoldering due to sparks being sucked into
them. The pre-filters are flame retardant, but apparently they had accumulated enough dust
to sustain minor combustion. The pre-filters were changed out with clean ones, and fire
screens were installed and evaluated prior to re-starting grinding operations. The Myers
crew is finished unless attempts to remove the window liners reveal that some welds are
not completely ground off. The table design is being modified per an engineering drawing,
after bolts failed on the connecting point for the liner pull. Work was stopped to allow for
this design change and will resume after the modifications are complete and approved.
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WI-1129 is currently idle awaiting the window liners to be removed to access the
remaining lead.

WI-1162, covering HEC vent line stabilization, is still being written. A meeting was held
with a ventilation engineer to plan the rework of the ventilation. An outside vendor from
RFTES is scheduled to come here next week to engineer a stabilization process for the vent
lines.

Work continued on WI-1159, Utility Removal in the CAA/OBD, Old Operations Area and
the Evaporator Room, and is scheduled to continue next week. WI-1159 will be revised in
the near future to include ventilation ductwork removal in the Evaporator Room.

The following WIs are undergoing management review, and it is anticipated that they will
be issued in June 2003:

e WI-1168, Survey and Release Old Guardhouse
WI-1169, Survey and Release North Well House

WI-1160, Decontamination/Stabilization of the CAA/OBD, Charpy Cell and
Evaporator Room

e WI-1203, Evaporator Room Material Removal.

A laundry/personal protective equipment shipment for processing is scheduled for next
Wednesday.
Building JN-3

Water is being continually pumped from under the JN-3 basement via the wells and pumps
installed in the Pump Room and around the reactor pool.

Saxton Waste Management

The writing of work instructions continued to transfer the pin to the CAA, remove it from
the liner, place it into a container, and store it until it is shipped. After transfer cask #22
was cleaned out and coated with poly-coat, it was transferred from the CAA. The water
tank for performing the underwater pin removal was modified, and setup and mock-up of
the pin removal from the liner were performed.

West Jefferson (WJ) External Areas:

Groundwater is being pumped from the wells on the exterior of JN-3.

TRU Waste Shipping:

A vendor was chosen to perform the remote welding of the inner canister for the 72-B cask.
The procurement paperwork was started and will be ready for DOE approval on Monday.
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IL.

II1.

Low Level Waste (LLW) Operations:

Ninety-one cubic feet (91 ft*) of compactible LLW were accepted for packaging. Non-
compactible low-level debris from radioactive materials areas in JN-1 and IN-3 was
packaged into B-25 boxes, for a total volume of 360 ft for Envirocare of Utah disposal.

Fourteen cubic feet (14 ft*) of mixed LLW (MLLW) lead were packaged into a B-12 box
from the HEC and staged in the JN-1 “Sheep shed” <90-day Resource Conservation and
Recovery Act (RCRA) accumulation area. The MLLW is destined for treatment and
disposal at Envirocare.

Fifty-four cubic feet (400 gallons) of JN-3 concrete saw cutting water were radiologically
free-released for disposal to the sanitary sewer.

Approximately ten cubic yards (270 ft*) of soil removed from the pipe trench in JN-3
basement were packaged into disposable bags for radiological free-release or Envirocare
disposal.

Two empty intermodal containers were received from MHF for packaging LLW.

Two Type A packages of radioactive sludge samples were shipped to BWXT labs in
Lynchburg, VA, for RCRA analysis.

Three B-25 boxes and two B-12 boxes of MLLW lead were shipped to Envirocare for
treatment and disposal. Total volume of MLLW shipped was 365 ft°.

Technology Deployment:

Work continued on completing the operating procedures for the WIDE system.

Environmental Safety and Health Performance:

Safety performance is 248 days and 173,421 exposure hours without a lost time injury
accident.

Facilities and Equipment:

Daily, weekly, and monthly inspections and maintenance for the WI North facility alarms
instrumentation, building functions, tickler system, and grounds were completed.

H

The north site commercial power was interrupted at the substation to monitor the motor
generators coming online. This routine test is performed twice a year.
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The sump in JN-3 had an above-normal water level. Identifying the Cuno filters as clogged
with sediment and replacing them (eight filters) restored normal operation.

Buckeye Landscape mowed the grass in all of the north site areas.
A new roof has been installed over the JN-1B Pump Room.
Lou Myers assisted with another bidders’ tour.

The annual inspection of all portable fire equipment and hoses has been completed by Silco
Company.

The water spigot on the front of JN-1B was leaking; securing the inside valve corrected the
problem.

The QA audit final review was completed; all indicated issues were resolved.

IV. Future Work Activities:

Attached is the projected work schedule for the coming weeks.

Sincerely,

Patrick Weaver, P.E., Manager
Operations

PIW:dew/dmk



SIS/TAR Current Data Date May 29, 2003
Activities within Date Range

5/28/2003 - 6/20/2003
| Jun | Jul | Aug Sep 1
Start l Finish I%Completo 12161168{n [/2]r2(18|Nn |r|rl8s[A]ATRIs AN ]RTR
3/3/03 ) §54% '

7C44-B02 HEC/Cask Washdown Room Utility
Removal/Decon/Stabilize

7C47-B02: OLD OPERATIONS AREA MATERIAL
REMOVAL

7C47-B07: HEC OPERATIONS AREA UTILITY REMOVAL
7C47-B15 JN-1 External Building (Office Area) Neshaps
Mater

Priority 3

TE2-B08 Survey and Monitor Mat Surface in Pool

7E4-B0S Remove Underground Drains and Dry Storage

Wells

TE4-B28 Remove Reactor Pool

Floortop/Decon/Embedded Pipes
Publish Date §/30/03 Page 1 of 2 D Healey
2:00 PM 614-424-7734
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SIS/TAR
Activities within Date Range

Current Data Date May 29, 2003

Training

6/19/03 6/19/03 0%

5/28/2003 - 6/20/2003
| I Jun [ Jul Aug I Sep T
Task Name Start Finish % Complete |2 (61 je | (R [rTreln[r]reR][AA]R]BA AN ]R2]2
TW4-BES Install Groundwater 1127103 7131103 5T% : P
Wells/Discharge/Testing/Abandon
Priority 4 4/21103 6/30/03 §3%
001 PU Disposition (UB) : 421103 6/20/03 60%
132-B12 : Saxton TRU Waste 4129103 6/30/03 4% [N
Priority 5 ; 4120003 TM6/03 4% I :
7C43-B01 N-1 Decontamination Operations - 4129103 116103 %
Alpha/Gamma Area Utility ! .
§13-A34 WJ S&M Inspection and Maintenance j 5/8/03 6/30/03 4% I ;
[Priority 6 42503 8M/03 38%
132-B13 RH TRU (72B) Waste Staging & Shipment 3 4125103 8/1/03 38%
a3 10110103 38% )
132-B14 WJ North TRU Waste Staging Area 5/9/03 713103 3% [
133-A36: LLW WASTE OPERATIONS 37103 10/10/03 3% |
Cans03 9130003 53% [
M MATERIAL REMOVAL 5126103 6130103 15%
TC47-B07: HEC OPERATIONS AREA UTILITY REMOVAL 6/5/03 6/6/03 100% L
TE4-B28 Remove Reactor Pool 6/9/03 6/27/03 ww| [ Uy
Floortop/Decon/Embedded Pipes
Ti2-B01Survey and Monitor North Well House 3/26/03 6/6/03 89%
Ti4-B06 Survey and Release Old Guard House 3/31/03 6/6/03 88%
Ti4-B07 Deployment & Demobilization of the Wide 2113103 9/30/03 42%
System
133-A36: LLW WASTE OPERATIONS 4114103 6127103 66%
I3 Gs 1%




Waste Issue Tracking

Issue: JN-4 Plutonium Repackaging
Project Manager: Parsons
Task: P-1 Date Due: 5/15/2003
HNF acceptance Date Complete: 5/15/2003
Date Identified: 4/30/2003
Task Owner: Eide
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Box acceptance 4/30/2003 Eide 5/15/2003 Much waste is in boxes rather than drums
(due to content's size). Standard waste boxes
will be used for packaging regardless of HNF
approval, and SWBs will be shipped in 72B
casks.
Task: P-2 Date Due: 5/12/2003
Schedule for Pu Date Complete: 5/8/2003
Repackaging
Date Identified: 4/307/2003
Task Owner: Parsons
Subtask Date Identified Subtask Owner Date Due Status Dhate Completed
Create Schedule 4/30/2003 Parsons 5/12/2003 Can start repackaging in the June/July 5/8/2003
timeframe at latest to accomplish work by
Oct 1.
Monday, June 02, 2003 Page 1 of 10



Task: P-3 Date Due:

Operational Planning Date Complete:
Date Identified:
Task Owner: Parsons
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Prepare Work Instruction Parsons WI preparation is dependent upon the decided
work location (see P-3.2).
P-3.2 Prepare work area Garber The work location for repackaging is planned

for prior work, and will be prepared to serve
as the work area for multiple hot/airborne
potential operations.

Monday, June 02, 2003 Page 2 of 10



Issue: Saxton Pin
Project Manager: Henderson
Task: S-1 Date Due: 6/13/2003
Obtain use of GE-2000 Date Complete:
Cask.
Date Identified: 4/18/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Modify GE-2000 CoC 4/18/2003 Weaver 5/28/2003 GE visited on 4/29/03 to evaluate site options
for modification to CoC. Upon careful
review, GE has determined that a CoC is not
required for this shipment. This
determination has been confirmed with NRC.
S-1.2 Obtain GE QA Manual 4/29/2003 Pomares (GE) 5/2/2003 5/2/2003
S-1.3 Place GE on ASL 4/29/2003 Welch 5/6/2003 GE QA Manual has been reviewed. 5/6/2003
S-1.4 Complete SRS paperwork 4/29/2003 Mabheras 6/13/2003
S-15 Register as a Cask User 4/29/2003 Eide 6/1/2003 R. Pomares will send an example registration
letter.
S-1.6 Prepare RFQ/RFP 5/12/2003 Henderson 5/15/2003 GE estimate received 5/30/03. Forwarded to
Battelle Contracting.
Task: S-2 Date Due: 6/5/2003
Mock up - unload pin Date Complete: 5/30/2003
Date Identified: 4/18/2003
Task Owner: Henderson
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Page 3 of 10
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S-2.1 Fabricate Mock-up Liner 4/18/2003 Garber 4/22/2003 Liner has been received. 4/28/2003
S22 Plan for mock-up of pin 4/18/2003 Henderson 4/30/2003 Documentation for a series of Wis to 5/8/2003
removal accomplish this is being prepared.
S-23 Perform Mock-up 4/18/2003 Henderson 6/5/2003 5/30/2003
Task: S-3 Date Due: 4/21/2003
Schedule for pin effort Date Complete: 4/28/2003
Date Identified: 4/18/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Provide schedule to DOE 4/18/2003 Weaver 4/21/2003 A draft schedule was submitted to DOE.
Task: S-4 Date Due: 5/6/2003
DOE Executive Decisions  Date Complete: 5/20/2003
Date Identified: 4/30/2003
Task Owner: DOE
Subtask Date Identified Subtask Owner Date Due Status Date Completed
S4.1 DOE conference call 4/30/2003 DOE DOE has decided to ship under CX.
(NEPA)
54.2 Notify SRS to receive pin 4/29/2003 Weaver 5/6/2003 DOE-OH sent DOE- SRS request for support. 5/13/2003
Task: S-5 Date Due:
Transportation Plan Date Complete:
Date Identified: 5/13/2003
Task Owner: Eide
subtask Drate Identified Subtask Owner Date Due  Status Date Completed

Monday, June 02, 2003

Page 4 of 10



10 adeg Auprogy

RERTTTE T
ajdulexs ueld afpry yu0) RS azedoald
‘PSR 2Q 1SN SPAaU AJANAcS PEStAlI
18 Aunzas

Auwang OMH wu spnd Jojusudiys  £O0TELC fis



Issue: TRU Shipment to Hanford
Project Manager: Garber
Task: TH-1 Date Due: 5/16/2003
Lift Shipment Prohibition = Date Complete:
Date Identified: 4/18/2003
Task Owner: DOE-RL
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Argue in Federal Court 4/18/2003 DOE-RL 5/2/2003 Judge has decided to maintain injunction. 5/9/2003
The only current option to ship to Hanford is
for DOE to appeal this ruling.
Task: TH-2 Date Due: 5/16/2003
14-day Shipping Notice Date Complete:
Date Identified: 5/5/2003
Task Owner: Eide
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Initiate shipping notice 5/16/2003 Eide 9/30/2003 The Judge has upheld the injunction (See
paperwork item TH-1.1). We are unlikely to ship any
TRU to HNF prior to 9/30/03.
Page 6 of 10
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Issue: TRU Storage On Site
Project Manager: Rohrig
Task: TO-1 Date Due: 6/6/2003
Define options Date Complete:
Date Identified: 4/18/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Determine Path Forward 4/18/2003 Weaver 5/22/2003 Onsite Storage is our only current option. A
number of potential staging sites have been
identified.
TO-1.2 Discuss options with 5/12/2003 Weaver 5/22/2003 Staging location options must meet approval 5/22/2003
Security/Facilities of both Battelle Security and Facilities.
Currently investigating potential sites.
TO-1.3 NRC schedule impact by 5/22/2003 Friedman 5/28/2003 Schedule conference call with NRC to discuss. 5/28/2003
option
TO-1.4 Staging Site Decision 5/30/2003 Weaver 6/6/2003 Need to make decision before proceeding
with licensing and design.
Task: TO-2 Date Due: 6/6/2003
Storage facility design Date Complete:
Date Identified: 4/28/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
TO-2.1 Define design inputs 4/28/2003 Weaver 6/6/2003 Al inputs received with the exception of soil
conditions (dependent upon choice of
location).
TO-2.2 Complete design 4/28/2003 Weaver 6/6/2003 Complete design based on item TO-2.1 and
NRC Information Notices.
Page 7 of 10

Monday, June 02, 2003



4/30/2003 Friedman 5/6/2003 Conference call with NRC, DOE, and 5/6/2003

TO-2.3 Unify interpretations
BCLDP to define path forward and
interpretations.
TO-2.4 Cost Estimate 4/28/2003 Weaver 5/16/2003 5/16/2003
Task: TO-3 Date Due: 5/23/2003
Assure coverage under Date Complete: 5/15/2003
NEPA
Date Identified: 5/6/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Dune Statns Nate Camnleted
Review BCLDP EA 5/6/2003 Swartz 5/23/2003 Review of the 2001 Updated EA determined
that onsite temporary storage of TRU is
covered with respect to NEPA. Awaiting a
formal memo attesting to this from Battelle
NEPA expert.
Task: TO-4 Date Due: 5/22/2003
Purchase Shielding units Date Complete: 5/27/2003
Date Identified: 5/14/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Comnlefed
Submit P.O.s 5/14/2003 Weaver 5/16/2003 Submit to multiple vendors (Dufrane and
Duratek). P.O.s Should be flexible enough to
allow multiple configurations.
TO-4.2 Determine appropriate 5/14/2003 Weaver 5/22/2003 5 pc. or 2 pe. Configuration of storage units 5/22/2003
configuration will be dependent on onsite storage location.
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Task: TO-5 Date Due: 6/1/2003
NRC Approval Date Complete:
Date Identified: 5/6/2003
Task Owner: Allen
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Subrmit storage plan to 5/6/2003 Allen 6/1/2003 Preparation of plan somewhat dependent
NRC upon chosen storage location. Draft Path
Forward document circulating for review and
comment.
Task: TO-6 Date Due: 8/1/2003
72-B Casks Date Complete:
Date Identified: 5/12/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Camnleted
Cask Demonstrations Garber 8/1/2003 Must be completed prior to loading waste into
72-B Casks.
TO-6.2 Obtain 2 72-B Casks from Eide 5/22/2003 Make formal request during Small Quantity 5/5/2003
WIPP Site conference call.

Monday, June 02, 2003
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Issue: TRU Shipment to WCS
Project Manager: Erickson
Task: TW-1 Date Due:
Amend ROD Date Complete:
Date Identified: 4/18/2003
Task Owner: DOE-CAO
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Update small quantity 4/18/2003 DOE-CAO Amend TRU Programmatic EIS ROD!to
site's TRU data to allow include interim storage at WCS.
ROD update
TW-1.2 DOE OFO contact WIPP 5/14/2003 DOE OFO
™W-1.3 BMI Offer Assistance 5/14/2003 Eide 5/23/2003 Battelle to offer asistance in amending ROD 5/22/2003
to Ines Triay. Also Discuss WCS option with
Vernon Dobb.
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